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Fiber labeling shift

Fiber labeling shift have been started.
So far, 22 (out of 224) bundles are finished

2 persons work for half day (Mon.-Fri.)
~13 bundles/day

It takes ~3 weeks to finish labeling



Fiber labeling shift




Fiber Attenuation Measurement

o Sampling test (~20
bundles) will be done.

* Preparation for test was
completed.

o It will start in next week
and will be proceeded In
parallel with fiber labeling.




Fiber installation plan

Fiber installation will be at December
Working hour: 8:00-16:00 (Mon.-Frl.)

Man power : 6~7 persons/day
— Hiraide (management)
— Kurimoto, Takei, Tanaka, Yokoyama | =7 persons
Satisfied Requirement
— 3 students from Kyoto
— Of course, additional help is very welcome!

~20 bundles/day - It takes ~2 weeks



Fiber installation in K2K
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